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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

US EPA RECORDS CENTER REG
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region Vv

Subject: POLREP #34
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Verneta Simon, U.S. EPA Region V
Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Richotte, IDEM
Jason Doerflein, Manon County Health Department
Stephen Jones, Pike Fire Department
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V.~
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD o
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Pnichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U.S. EPA HQ
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Jason Sewell, IDEM
Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group A2-v
Emily Mack, City of Indianapolis *Mack, C.
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Thomas Marks, U.S. EPA

Rex Osborn, IDEM

Gabriele Hauer, IDEM

Max Michael, IDEM

Jason El-Zein, U.S. EPA

Beverly Kush, U.S. EPA

Michael Chezik, Department of Interior
John Glover, U.S. EPA

From: Anita L. Boseman, On-Scene Coordinator
Date: 12/13/2011
Reporting Period: 12/5/2011-12/9/2011

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: NonNPL  Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INNO051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Qils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On December 5, 2011, Midwest hauled off 2 loads (12,400 gal) of oily water from the northeast area and
Tank 51 secondary containment frac tank to the United Waste Water Inc. facility in Cincinnati, OH.

1.2" of rain fell over the weekend and during the day.
¢ Midwest hauled off (20) 20 cyd roll-off boxes of solidified siudge to Southside Landfill in
Indianapolis, IN.
¢ Midwest hauled off (1) 40 cyd roll-off box of solidified sludge to Southside Landfill in Indianapolis,
IN.
o Midwest received (1) 25 ton load of sawdust solidification medta from Burton Lumber Co Inc. of
Lexington, IN.
e Midwest received (3) 20 ton loads of lime solidification media from Mintec.
¢ Midwest received (4) 50,000 pound-loads of wood pulp solidification media from Appleton Papers, i
Inc. in Dayton, OH. - Mack, ¢ N
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o Midwest received (1) 25 ton load of Terrabond solidification media from Terra Materials in Carmel,
IN. EQ ordered the load but was not ready to receive it, so Midwest accepted and used it.-

¢ Midwest solidified sludge in the east and west million gallon bunker tank with the long-reach
excavators and sawdust, lime, and wood pulp solidification media.

e Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
solidification media.

o Midwest started cleaning a box containing sludge on the west side of the DAF tanks.

o Midwest moved totes of hazardous waste acid were from northwest of the solidification pits to the
solids building where trenches act as containment if there is a spil.

¢ Trihydro pumped stormwater in the Tank 51 secondary containment into the frac tank located just
north of the Admnistration Building.

e Trihydro discharged approximately 30,000 gal of northeast area stormwater treated by the GAC
system to Oil Creek.

o EQ continued constructing the access ramp(s) on the north end of the Tank 51 secondary
containment.

On December 6, 2011, Midwest hauled off 1 loads (6,200 gal) of cily water from the primary separator pit
to the United Waste Water Inc. facility in Cincinnati, OH.

0.1” of rain fell overnight.

o Midwest hauled off (24) 20 cyd roll-off boxes of solidified siudge to Southside Landfill in
Indianapolis, IN.

o Midwest hauled off (2) 40 cyd roll-off box of solidified sludge to Southside Landfill in Indianapolis, IN

o Midwest received (3) 25 ton load of sawdust solidification media from Burton Lumber Co Inc. of
Lexington, IN.

o Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc. in Dayton, OH.

o Midwest received (2) 20 ton loads of ime solidification media from Mintec.

¢ Midwest solidified sludge in the east and west million gallon bunker tank with the long-reach
excavators and sawdust, lime, and wood pulp solidification media.

e Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
soldification media.

e Midwest continued cleaning boxes containing sludge on the west side of the DAF tanks.

o Midwest relabeled some acid hazardous waste drums (west side of the DAF and API tanks, ground
level), since the writing on these drums was fading.

e EQ continued constructmg the access ramp(s) on the north end of the Tank 51 secondary
containment.

e Trihydro pumped stormwater in the Tank 51 secondary containment into the frac tank located just
north of the Administration Building.

o Trihydro discharged approximately 30,000 gal of northeast area stormwater treated by the GAC

system to Oil Creek.

On December 7, 2011, Midwest hauled off 2 loads (12,400 gal) of oily water from the control structure and
the frac tank containing Tank 51 containment water to the United Waste Water Inc. facility in Cincinnati,
OH. .

e Midwest hauled off (27) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in
Indianapolis, IN.

e Midwest hauled off (4) 40 cyd roll-off box of solidified sludge to Southside Landfill in Indianapolis,
IN.

o Midwest received (4) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. of
Lexington, IN.

o Midwest received (5) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc. in Dayton, OH.

o Midwest received (3) 20 ton loads of lime solidification media from Mintec.

o Midwest solidified sludge in the east and west million gallon bunker tank with the long reach

. excavator and sawdust solidification media.

e During solidification activities in the west million gallon tank, a crack was noticed in the west wall

where the excavator has been staged. :
P Midwest continued solidification in the solidification pits with sawdust, ime, and wood pulp
wack, solidification media. K
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Midwest completed cleaning boxes containing sludge on the west side of the DAF tanks.

EQ continued constructing the access ramp(s) on the north end of the Tank 51 secondary
containment.

EQ constructed a solidification pad (work zone) on the south side of Tank 51.

EQ started pumping pumpable Tank 51 contents into a solidification box and mixing it with paper
pulp solidification media.

AVS cleaned pipe runs connecting to Tank 51.

TriHydro discharged approximately 25,000 gal of northeast area stormwater treated by the GAC
system to Qil Creek.

The PRP Group/TrnHydro submitted a modified Tank 51 work plan.

On December 8, 2011, Midwest hauled off 3 loads (17,500 gal) of oily water from the SS-23 and the frac
tank containing Tank 51 containment water to the United Waste Water Inc. facility in Cincinnati, OH.

Midwest hauled off (8) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapotis,
IN.

Midwest received (5) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. of
Lexington, IN.

Midwest received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc. in Dayton, OH.

Midwest received (2) 20 ton loads of lime solidification media from Mintec.

Midwest solidified sludge in the east and west million gallon bunker tank with the a long-reach
excavator, a large-bucket excavator and sawdust, lime, and wood pulp solidification media.
Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
solidification media.

Midwest used a long-reach excavator to open a larger opening (to the north) in the east million
gallon bunker tank.

The long-reach excavator that was working at the east million gatlon bunker tank broke down.
Another long-reach excavator was not available, but a large-bucket excavator was and was
mobilized to the Site.

Due to the cracked west wall of the west million gallon bunker tank, Midwest moved the long-reach
excavator to the north side of the west million gallon bunker tank.

EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with paper pulp
solidification media.

AVS completed cleaning pipe runs and will demobilize their vac truck after the rinsate sample is
analyzed for PCBs

TriHydro discharged approximately 35,000 gal of northeast area stormwater treated by the GAC
system to Oil Creek.

TriHydro collected rinsate sample PIPE-W20111208 from four pipe sections that connect to Tank
51 for PCB analysis.

On December 9, 2011, Midwest hauled off 2 loads (17,700 gal) of olly water from the control structure and
the frac tank containing Tank 51 containment water to the United Waste Water Inc. facility in Cincinnati,

OH.

Midwest hauled off (14) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in
Indianapolis, IN.

Midwest received (5) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. of
Lexington, IN.

Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc. in Dayton, OH.

Midwest received (1) 20 ton load of lime solidification media from Mintec.

Midwest mobilized a second long-reach excavator to the site in order to solidify/remove sludge in
the east & west million gallon bunker tanks concurrently.

Midwest solidified sludge in the east and west million gallon bunker tank with the a long-reach
excavator, a large-bucket excavator and sawdust, lime, and wood pulp solidification media.
Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
solidification media.

EQ continued pumping Tank 51 liquid contents into a solidification box and mixing 1t with paper pulp
solidification media. 4

Roger Ward Engmeerlng was on site doing survey work to help them prepare their Iongrtermleeu
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stormwater management plan.
¢ TriHydro discharged 5,253 gal of northeast area stormwater treated by the GAC system to Qil
Creek.

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of December 9,
2011, approximately 8,600,000 pounds of wood pulp solidificaton media, 1,225 tons of sawdust
solidification media have been used to solidify sludge. Additionally, 540 tons of lime solidification media
and 25 tons of TerraBond solidification media had been used to solidify waste sludge.

An updated figure depicting which vessels have been cleaned is available in the documents section of this
website.

2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream TMedium Quantity Discharge Treatment Disposal
Oily Water Liquid 4,073,127 gallons X

Stormwater Liquid 424,956 gallons X

ITank 51 Containment  |Liquid 452,051 gallons X

Totes and Drums Liqud 11,935 galions X

ISolidified Sludge Sold 15,740 cyd X
Unsolidified Sludge [Liquid  [200 cyd X

Treated Stormwater Liquid 616,572 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

o Increase the number of contractors on site to expedite site cleanup.

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
U.S. EPA wiil provide oversight of PRP Group removal activities.

2.2.2 [ssues
None

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff
L 2.5.1 Safety Officer ‘ .
Not applicable. P
nee.. g 26
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2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A date has not been selected for the next community meeting.

3. Participating Entities

- 3.1 Unified Command .
Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4, Personnel On Site \

START Contractor
Trihydo
EQ

5. Definition of Terms

ASAQOC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/est

tegt L Wy e
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